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ESTIMATE RUN 05/11/2004

ESTIMATE SUMMARY 07:48:55

CONTID: C13854 ESTIMATE NO: 0010 FINL 2002

PCN: 13854-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 Chief Hosa West PERCENT TIME:

PROJECT NO: IM 0703-280

I-70 Chief Hosa West

NAME OF ROAD: 70A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

ASPHALT PAVING CO. PAY PERIOD ENDING 05/11/2004 DATE TIME STARTED 05/19/2003

14802 W. 44TH AVE. DATE LET 12/05/2002 DATE WORK BEGAN

DATE AWARDED 12/11/2002 DATE TIME STOPPED 12/11/2003

DATE CONTRACT EXECUTED 12/24/2002 DATE ACCEPTED 12/11/2003

GOLDEN CO 80403 303-279-6611 DATE NOTICE TO PROCEED 05/19/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,964,821.57 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,957,436.80 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 35,778.05

SECURITIES ENCUMBERED -35,778.05

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

88.0 TIME ALLOW:

ORIG TIME ALLOW:

88 WORK DAYS

WORK DAYS75

99.10%

26,792.01

0.00

0.00

0.00

$

$

$

$

2,938,029.56

0.00

2,938,029.56

0.00

2,938,029.56

0.00

0.00

2,938,029.56

0.00

AMOUNT DUE 2,938,029.56 0.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 0.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON, REGION 1
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PCN: 13854-BID ESTIMATE RUN 05/11/2004

PROJECT: IM 0703-280 ESTIMATE NO: 0010 07:48:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF EMBANKMENT PROTECTOR TYPE 5 0.000 0.000

EACH 0.000 0.00

735.00000 0.000 0.00

202-00024

0010 *REMOVAL OF DELINEATOR 271.000 271.000

EACH 0.000 0.00

5.75000 271.000 1,558.25

202-00090

0015 *REMOVAL OF ASPHALT MAT (PLANING) 7,245.000 7,245.000

SY 0.000 0.00

2.85000 7,245.000 20,648.25

202-00240

0020 *REMOVAL OF PAVEMENT MARKING 3,068.000 3,068.000

SF 0.000 0.00

1.75000 3,068.000 5,369.00

202-00250

0025 *REMOVAL OF GUARDRAIL TYPE 3 1,350.000 1,350.000

LF 0.000 0.00

3.20000 1,350.000 4,320.00

202-01130

0030 *REMOVAL OF END ANCHORAGE 27.000 27.000

EACH 0.000 0.00

95.00000 27.000 2,565.00

202-01300

0035 BLADING 18.000 18.000

HOUR 0.000 0.00

113.00000 18.000 2,034.00

203-01500

0040 COMBINATION LOADER 20.000 20.000

HOUR 0.000 0.00

90.00000 20.000 1,800.00

203-01594

0045 *EROSION BALES (WEED FREE) 0.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

208-00011

0050 *RESET GUARDRAIL TYPE 3 4,998.000 4,998.000

LF 0.000 0.00

3.50000 4,998.000 17,493.00

210-01130

0055 *ADJUST GUARDRAIL 4,084.000 4,084.000

LF 0.000 0.00

2.35000 4,084.000 9,597.40

210-04200
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PCN: 13854-BID ESTIMATE RUN 05/11/2004

PROJECT: IM 0703-280 ESTIMATE NO: 0010 07:48:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SEEDING (NATIVE) 0.260 0.260

ACRE 0.000 0.00

1,240.00000 0.260 322.40

212-00006

0065 *MULCHING (WEED FREE HAY) 0.260 0.260

ACRE 0.000 0.00

1,950.00000 0.260 507.00

213-00002

0070 *MULCH TACKIFIER 39.000 39.000

LB 0.000 0.00

6.60000 39.000 257.40

213-00061

0075 AGGREGATE BASE COURSE (SPECIAL) CO #4 4,607.990 4,607.990

TON 0.000 0.00

16.00000 4,607.990 73,727.84

304-09014

0080 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 143.130 143.130

TON 0.000 0.00

80.00000 143.130 11,450.40

403-00720

0085 STONE MASTIC ASPHALT 31,512.660 31,512.660

TON 0.000 0.00

48.70000 31,512.660 1,534,666.54

403-09110

0090 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 16,319.200 16,319.200

TON 0.000 0.00

36.40000 16,319.200 594,018.88

403-34721

0092 ADDED ITEM (TON)/ ADDITIONAL 0.1% AC ABOVE 6.5% 0.000 0.000

TON 0.000 0.00

0.25000 0.000 0.00

900-00024

0093 ADDED ITEM (TON)/ CO #4 643.090 643.090

TON 0.000 0.00

52.00000 643.090 33,440.68

900-00024

0094 ADDED ITEM (DOLLAR)/ RENTAL OF FIBER INJECTION 
EQUIPMENT (INVOICE)

7,500.000 7,500.000

DOL 0.000 0.00

1.00000 7,500.000 7,500.00

900-00006

0095 EMULSIFIED ASPHALT (SLOW-SETTING) CO #4 13,370.000 13,370.000

GAL 0.000 0.00

1.50000 13,370.000 20,055.00

411-10255
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PCN: 13854-BID ESTIMATE RUN 05/11/2004

PROJECT: IM 0703-280 ESTIMATE NO: 0010 07:48:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 18 INCH CORRUGATED STEEL PIPE 90.000 90.000

LF 0.000 0.00

30.35000 90.000 2,731.50

603-10180

0105 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,840.000 2,840.000

LF 0.000 0.00

12.90000 2,840.000 36,636.00

606-00301

0110 *END ANCHORAGE TYPE 3D 2.000 2.000

EACH 0.000 0.00

565.00000 2.000 1,130.00

606-01340

0115 *TRANSITION TYPE 3G 1.000 1.000

EACH 0.000 0.00

960.00000 1.000 960.00

606-01370

0120 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 27.000 27.000

EACH 0.000 0.00

1,700.00000 27.000 45,900.00

606-02001

0125 CURB TYPE 6 (SECTION M) 1,564.000 1,564.000

LF 0.000 0.00

6.85000 1,564.000 10,713.40

609-60011

0130 *DELINEATOR (FLEXIBLE) (TYPE I) 237.000 237.000

EACH 0.000 0.00

27.50000 237.000 6,517.50

612-00041

0135 *DELINEATOR (FLEXIBLE) (TYPE II) 44.000 44.000

EACH 0.000 0.00

30.00000 44.000 1,320.00

612-00042

0140 *DELINEATOR (FLEXIBLE) (TYPE III) 26.000 26.000

EACH 0.000 0.00

35.00000 26.000 910.00

612-00043

0145 *SIGN PANEL (CLASS I) 10.000 10.000

SF 0.000 0.00

21.00000 10.000 210.00

614-00011

0150 *STEEL SIGN POST (2 INCH ROUND) 23.000 23.000

LF 0.000 0.00

34.50000 23.000 793.50

614-01502
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PCN: 13854-BID ESTIMATE RUN 05/11/2004

PROJECT: IM 0703-280 ESTIMATE NO: 0010 07:48:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 *RUMBLE STRIP (GRINDING) 87,182.000 87,182.000

LF 0.000 0.00

0.10000 87,182.000 8,718.20

614-80387

0160 EMBANKMENT PROTECTOR TYPE 5 6.000 6.000

EACH 0.000 0.00

1,115.00000 6.000 6,690.00

615-00050

0165 CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

11,500.00000 1.000 11,500.00

625-00000

0170 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

67,500.00000 1.000 67,500.00

626-00000

0175 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

1,750.00000 1.000 1,750.00

626-01000

0180 *EPOXY PAVEMENT MARKING CO #4 601.000 601.000

GAL 0.000 0.00

74.60000 601.000 44,834.60

627-00005

0185 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) CO #4 942.000 942.000

GAL 0.000 0.00

51.65000 942.000 48,654.30

627-00012

0190 *FLAGGING CO #4 1,420.000 1,420.000

HOUR 0.000 0.00

21.80000 1,420.000 30,956.00

630-00000

0195 *TRAFFIC CONTROL INSPECTION 91.000 91.000

DAY 0.000 0.00

86.00000 91.000 7,826.00

630-00007

0200 *TRAFFIC CONTROL MANAGEMENT 93.000 93.000

DAY 0.000 0.00

460.00000 93.000 42,780.00

630-00012

0205 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000 0.000

EACH 0.000 0.00

70.00000 0.000 0.00

630-80341
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PCN: 13854-BID ESTIMATE RUN 05/11/2004

PROJECT: IM 0703-280 ESTIMATE NO: 0010 07:48:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 64.000 64.000

EACH 0.000 0.00

80.00000 64.000 5,120.00

630-80342

0215 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 27.000 27.000

EACH 0.000 0.00

90.00000 27.000 2,430.00

630-80343

0220 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 64.000 64.000

SF 0.000 0.00

18.50000 64.000 1,184.00

630-80344

0225 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 4.000

EACH 0.000 0.00

1,150.00000 4.000 4,600.00

630-80358

0230 *PORTABLE MESSAGE SIGN PANEL 151.000 151.000

DAY 0.000 0.00

92.00000 151.000 13,892.00

630-80359

0235 *DRUM CHANNELIZING DEVICE 49.000 49.000

EACH 0.000 0.00

40.00000 49.000 1,960.00

630-80360

0240 *TRAFFIC CONE 452.000 452.000

EACH 0.000 0.00

15.00000 452.000 6,780.00

630-80380

0245 F/A ANTICIPATED CMO 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002

0250 F/A MINOR CONTRACT REVISIONS 26,792.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0251 *ADDED ITEM (FOOT)/ /(CO#2) 32.000 32.000

LF 0.000 0.00

93.50000 32.000 2,992.00

900-00012

0255 F/A ASPHALT PAVEMENT INCENTIVE 23,861.110 23,861.110

F A 0.000 0.00

1.00000 23,861.110 23,861.11

700-70012
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PCN: 13854-BID ESTIMATE RUN 05/11/2004

PROJECT: IM 0703-280 ESTIMATE NO: 0010 07:48:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 F/A ON-THE-JOB TRAINEE 0.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020

0265 F/A OJT PILOT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0270 F/A QUALITY INCENTIVE PAYMENT -22,222.330 -22,222.330

F A 0.000 0.00

1.00000 -22,222.330 -22,222.33

700-70025

0275 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0280 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

CAT 0200 $0.00 2,760,958.82CURRENT AMT 2,787,750.82 $$

CAT NO0300 STRUCTURE F-15-CA 

0285 *REMOVAL OF ASPHALT MAT (PLANING) 1,376.000 1,376.000

SY 0.000 0.00

2.85000 1,376.000 3,921.60

202-00240

0290 STONE MASTIC ASPHALT 0.000 0.000

TON 0.000 0.00

48.70000 0.000 0.00

403-09110

0295 GEOTEXTILE (PAVING) 101.000 101.000

SY 0.000 0.00

4.50000 101.000 454.50

420-00500

CAT 0300 $0.00 4,376.10CURRENT AMT 4,376.10 $$

CAT NO0301 STRUCTURE F-15-CC 

0300 *REMOVAL OF ASPHALT MAT (PLANING) 3,155.000 3,155.000

SY 0.000 0.00

2.85000 3,155.000 8,991.75

202-00240

0305 *REMOVAL OF BRIDGE RAILING 74.000 74.000

LF 0.000 0.00

11.00000 74.000 814.00

202-00425
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PCN: 13854-BID ESTIMATE RUN 05/11/2004

PROJECT: IM 0703-280 ESTIMATE NO: 0010 07:48:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE F-15-CC 

0310 STONE MASTIC ASPHALT 157.660 157.660

TON 0.000 0.00

48.70000 157.660 7,678.04

403-09110

0315 GEOTEXTILE (PAVING) 144.000 144.000

SY 0.000 0.00

4.50000 144.000 648.00

420-00500

0320 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 1.400 1.400

CY 0.000 0.00

575.00000 1.400 805.00

601-03041

0325 *BRIDGE RAIL TYPE 10 74.000 74.000

LF 0.000 0.00

82.50000 74.000 6,105.00

606-11000

CAT 0301 $0.00 25,041.79CURRENT AMT 25,041.79 $$

CAT NO0302 STRUCTURE F-15-CD 

0330 *REMOVAL OF ASPHALT MAT (PLANING) 2,986.000 2,986.000

SY 0.000 0.00

2.85000 2,986.000 8,510.10

202-00240

0335 *REMOVAL OF BRIDGE RAILING 0.000 0.000

LF 0.000 0.00

11.00000 0.000 0.00

202-00425

0340 STONE MASTIC ASPHALT 144.150 144.150

TON 0.000 0.00

48.70000 144.150 7,020.11

403-09110

0345 GEOTEXTILE (PAVING) 144.000 144.000

SY 0.000 0.00

4.50000 144.000 648.00

420-00500

0350 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 1.200 1.200

CY 0.000 0.00

575.00000 1.200 690.00

601-03041

0355 *BRIDGE RAIL TYPE 10 0.000 0.000

LF 0.000 0.00

82.50000 0.000 0.00

606-11000

CAT 0302 $0.00 16,868.21CURRENT AMT 16,868.21 $$
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PCN: 13854-BID ESTIMATE RUN 05/11/2004

PROJECT: IM 0703-280 ESTIMATE NO: 0010 07:48:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE F-15-CI 

0360 *REMOVAL OF ASPHALT MAT (PLANING) 1,296.000 1,296.000

SY 0.000 0.00

2.85000 1,296.000 3,693.60

202-00240

0365 *REMOVAL OF EXPANSION DEVICE 99.000 99.000

LF 0.000 0.00

70.00000 99.000 6,930.00

202-00504

0370 STONE MASTIC ASPHALT 0.000 0.000

TON 0.000 0.00

48.70000 0.000 0.00

403-09110

0371 HBP (GR S) (100) (PG 76-28) /(CO # 3) 595.000 595.000

TON 0.000 0.00

40.00000 595.000 23,800.00

403-33871

0375 GEOTEXTILE (PAVING) 75.000 75.000

SY 0.000 0.00

4.50000 75.000 337.50

420-00500

0380 *WATERPROOFING (MEMBRANE) 1,211.000 1,211.000

SY 0.000 0.00

10.60000 1,211.000 12,836.60

515-00120

0385 *CONCRETE SEALER (CALCIUM NITRITE) 45.000 45.000

SY 0.000 0.00

45.90000 45.000 2,065.50

515-00410

0390 *BRIDGE EXPANSION DEVICE (0-4 INCH) 51.000 51.000

LF 0.000 0.00

185.00000 51.000 9,435.00

518-01004

0395 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 0.000 0.000

CY 0.000 0.00

575.00000 0.000 0.00

601-03041

0400 *CONCRETE (PATCHING) 171.000 171.000

SF 0.000 0.00

48.20000 171.000 8,242.20

601-06150

0405 *REINFORCING STEEL (EPOXY COATED) 0.000 0.000

LB 0.000 0.00

1.75000 0.000 0.00

602-00020
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PCN: 13854-BID ESTIMATE RUN 05/11/2004

PROJECT: IM 0703-280 ESTIMATE NO: 0010 07:48:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE F-15-CI 

0410 *CONCRETE BARRIER (TEMPORARY) 550.000 550.000

LF 0.000 0.00

10.50000 550.000 5,775.00

630-80370

CAT 0303 $0.00 73,115.40CURRENT AMT 73,115.40 $$

CAT NO0304 STRUCTURE F-15-CR 

0415 *REMOVAL OF EXPANSION DEVICE 58.000 58.000

LF 0.000 0.00

70.00000 58.000 4,060.00

202-00504

0420 *BRIDGE EXPANSION DEVICE (0-4 INCH) 58.000 58.000

LF 0.000 0.00

185.00000 58.000 10,730.00

518-01004

0425 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 6.100 6.100

CY 0.000 0.00

575.00000 6.100 3,507.50

601-03041

0430 *REINFORCING STEEL (EPOXY COATED) 47.000 47.000

LB 0.000 0.00

1.75000 47.000 82.25

602-00020

0435 *CONCRETE BARRIER (TEMPORARY) 799.000 799.000

LF 0.000 0.00

10.50000 799.000 8,389.50

630-80370

CAT 0304 $0.00 26,769.25CURRENT AMT 26,769.25 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0440 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

19,000.00000 1.000 19,000.00

620-00002

0445 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

11,000.00000 1.000 11,000.00

620-00012

0450 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

900.00000 1.000 900.00

620-00020

CAT 0400 $0.00 30,900.00CURRENT AMT 30,900.00 $$

PROJECT TOTAL 0.00 $ 2,938,029.57CURRENT AMT 2,964,821.57 $$


